Sky LIS — Remaining Points after Release 1

Open items collected from the Release-1 build, the four workflow walk-throughs, the three UAT dry runs (44 critical scripts, 18 defects, 15 fixed) and the installation on WIN-9S2KO4FA64L, grouped into enhancement phases.

DOCUMENT
LIS-RP-001 · v1.0

DATE
2026-10-10

SOFTWARE STATE
v0.3.6 (github.com/arfaawadnt/Sky-LIS), installed on WIN-9S2KO4FA64L

SOURCES
docs/uat/Release-1_UAT_Scripts.md §9, docs/uat/results/*, docs/deploy/Release-1_Deployment_Runbook.md §12, docs/build/MODULES.md §6, CLAUDE.md §5

RELATED
LIS-BP-001 Build plan (phase P6), LIS-SRS-001, LIS-RS-001, LIS-UAT-001, LIS-DEP-001

1. Summary

Everything inside the Release-1 scope (the pages of the v2.1 client and v3.1 admin prototype builds) is built, walked through, deployed and released. What remains falls into five phases: decisions that unblock the pilot, the pilot's own prerequisites, hardening of what exists, completion of the acceptance evidence, and the parked Release-2 modules.

11
business decisions to take (Phase A)

5
pilot prerequisites needing external resources (Phase B)

9
hardening and small enhancements (Phase C)

7
acceptance evidence still to produce (Phase D)

9
Release-2 modules, parked by decision (Phase E)

blocks the pilot | before the pilot | during hypercare | Release 2

Phase A — Decisions that unblock the pilot

blocks the pilot

owner: business owner · National Technology

No code is needed to take these decisions; most of them cost a day or less of engineering once decided. They came out of the dry runs (UAT scripts §9) and the runbook's open questions.

ID	POINT	MODULE	PURPOSE OF THE DECISION	EFFORT AFTER DECISION
A-01	Public host name, trusted TLS certificate and client portal domain of the real installation. The current site uses the machine name and a self-signed certificate.	Deployment (PLT)	Lets browsers trust the site, lets the refresh cookie work outside localhost and gives each client its portal address (`https://<client>.<domain>`).	hours (re-run `install-ui-site.ps1`)
A-02	Master-data update policy (OQ-03): Release 1 copies the global catalogue only when a client is created; later changes do not reach existing clients.	Catalogue (CAT) · Platform (PLT)	Decides whether a publish-to-tenants mechanism is required for the pilot or can wait for Release 2.	none, or 1–2 weeks for a publish policy
A-03	Received gate (OQ-04): samples are auto-collected and auto-received on save, so results can be entered without a scan.	Samples (SMP) · Results (RES)	Confirms the pilot laboratory works without the sample pages (which are Release 2).	none
A-04	Review before verify (OQ-05) is off and a laboratory cannot change it in Release 1 (the parameters page CP-57 is Release 2).	Results (RES) · Settings	Fixes the sign-off model of the pilot: verify directly, or review first.	days (expose the parameter)
A-05	Number formats are fixed: `ACC-yyyy-nnnnn` , `PAT-yyyy-nnnnn` , `SMP-yyyy-nnnnn` (OQ-07).	Registration (REG) · Patients (PAT) · Samples (SMP)	Decides whether the pilot can live with the fixed formats or needs the configurable formats of LDM.	days per configurable format

ID	POINT	MODULE	PURPOSE OF THE DECISION	EFFORT AFTER DECISION
A-06	Refund reasons are read from the catalogue, so the Cashier role needs `catalogue.view`; alternatively Billing exposes its own reason list.	Billing (BIL) · Catalogue (CAT)	Keeps roles minimal, or keeps one list of reasons.	none, or 1 day
A-07	Service entry by code needs `registration.create`; on the price query an Accounts user falls back to the picker without a message.	Registration (REG)	Decides whether price enquiry is a reception-only task or an accounts task too.	hours
A-08	Whether reception may print verified reports (needs `results.export` and the print result right).	Results (RES) · Organization (ORG)	Defines the role matrix of the pilot (who prints).	none (role set-up)
A-09	Egypt's mobile length of 10 in the countries master refuses numbers typed with the trunk 0 (11 digits).	Platform (PLT) · Patients (PAT)	Chooses the national convention so reception does not fight the validator.	hours
A-10	Client creation is audited in the new laboratory's trail, not the platform trail (provisioning runs in the new tenant's scope).	Platform (PLT) · Audit	Decides where the platform's own audit evidence of onboarding must live.	1–2 days if the platform trail must carry it
A-11	Treasury-access rows show the decider and time but not the decision or revocation reason.	Treasury (TRS)	Decides whether the reason is needed on the list (contract change) or the audit trail is enough.	1 day

Phase B — Pilot prerequisites needing external resources

blocks the pilot

owner: National Technology operations + engineering

Items the build plan's phase P6 ("Hardening, migration & go-live") lists and that need something outside the repository: a provider, a host, source data or a test team.

ID	POINT	MODULE	PURPOSE	NEEDS
B-01	SMS / e-mail gateway adapter. `INotificationSender` only writes to the log; recovery OTP, the subscription wizard OTP and panic-value notifications never reach a phone. Three UAT scripts (REG-02, OPS-07, VER-07) are blocked on it.	Foundation (FND) · Notifications	Password recovery, self-service subscription and critical-value alerts in production.	provider contract and credentials; ~1 week
B-02	Data migration from LDM: patients, visits, results history, catalogue, prices, contracts, users; validation reports; dry runs.	All laboratory modules	The pilot laboratory starts with its history instead of an empty database.	LDM export or database access; 3–4 weeks
B-03	Installation on the real host per the runbook (service, site, PostgreSQL on its standard port, scheduled backup task). The current installation is the development server with the private PostgreSQL instance.	Deployment (PLT)	A production host under operations control.	host, PostgreSQL 17, hosting bundle; 1 day
B-04	Backup and recovery drill on the real host (done once on the private dev instance: dump verified, restored into `lis_drill`).	Deployment (PLT)	Proves recovery time and the restore procedure where it will matter.	B-03; half a day

ID	POINT	MODULE	PURPOSE	NEEDS
B-05	Load test at 1,500 samples per shift and a penetration test (NFR-004…007, NFR-013).	All	Performance and security evidence before go-live.	test tooling and a security tester; 1–2 weeks

Phase C — Hardening and small enhancements of what exists

before the pilot | owner: engineering

Defects and observations the dry runs recorded as minor (severity 3–4), plus platform items that were never in the Release-1 prototype scope but are expected of a production system.

ID	POINT	MODULE	PURPOSE	EFFORT
C-01	Stale list pattern in the laboratory features: route-provided facades outlive their pages, so a list opened again can show the previous visit's data until Refresh (fixed for platform, organization and catalogue; still present in registration, results, billing, patients, treasury lists).	REG · RES · BIL · PAT · TRS	Every page shows current data on every visit; a second user on the same browser never sees the first user's rows.	2–3 days
C-02	Minor UI observations from the dry runs: special-rights checkboxes without accessible names; a stale refusal banner after re-sign-in; the result grid not refreshed after printing; `Label` offered on a cancelled tube in the Samples dialog; the roles list needs Refresh after a create.	ORG · RES · REG · SMP	Polish and accessibility before users see the screens.	2 days
C-03	Scheduled jobs and the retention purge. Retention periods are only assumed in the intakes (financial records 10 years, agent logs 2 years); most data is "never deleted" by rule.	Foundation (FND) · Ops	Keeps the outbox, OTP challenges, nonces and sessions from growing without bound; applies the agreed retention.	1 week after retention decisions
C-04	OpenAPI document and generated TypeScript client. The frontend uses hand-written contracts and a hand-maintained credential-field map.	WebApi · Frontend core	Removes drift between API and client; required by the architecture pack (01 §6.2).	1 week

ID	POINT	MODULE	PURPOSE	EFFORT
C-05	MFA/TOTP and step-up re-authentication endpoints (security spec 02 §3), not in the Release-1 prototype.	Identity (FND)	Second factor for administrators and sensitive actions.	2 weeks
C-06	Rolling file log for the service (today: Application event log and the security-event ledger only).	Deployment (PLT)	Operations diagnostics without the event viewer.	1 day
C-07	Scheduled backup task registration on the host (script exists, task not created).	Deployment (PLT)	Unattended daily backups with retention.	hours
C-08	Test lane (`NTLIS_TEST` , `lis-ui-test` , database `lis_test`) for UAT and upgrades, with its own certificate.	Deployment (PLT)	Acceptance and upgrade rehearsal without touching production.	half a day
C-09	Housekeeping of the installed database: deactivate the dry-run user `uat.short` (nine-character password), restore the demo laboratory's auto-print parameters, decide whether the dry-run data stays.	Ops	A clean state before a manual acceptance session.	hours

Phase D — Acceptance evidence still to produce

before the pilot

owner: test lead · personas of LIS-UAT-001

The automated dry runs executed the 44 critical scripts and fixed what they found; the remaining evidence needs people, printers and a second browser.

ID	POINT	MODULE	PURPOSE
D-01	Run the 34 standard (non-critical) UAT scripts.	All	Full coverage of LIS-UAT-001.
D-02	Manual verification of everything automation could not exercise: printing of labels, job orders, receipts, worklists and reports; CSV downloads.	REG · BIL · RES	Printed documents are a core deliverable of a laboratory system.
D-03	Two-browser scenarios: live permission change (BR-17), "open session revoked" after client deactivation, the two-branch user, the idle timeout.	ORG · PLT · Account	Session and authorization behaviour across devices.
D-04	Re-test SUP-08 step 4 (platform session on client routes) after the route-guard fix of v0.3.5.	Shell	Closes defect D-17.
D-05	Gateway scripts REG-02, OPS-07, VER-07 once B-01 exists.	FND · PLT · RES	OTP and notification flows end to end.
D-06	Arabic acceptance by native-speaking testers (the dry runs checked RTL and dictionary completeness, not wording).	All	Terminology the laboratory staff recognises.
D-07	Training material per persona from the UAT scripts and the prototypes.	All	Build plan P6 "User acceptance & training".

Phase E — Release 2 modules, parked by decision

Release 2 | owner: product

Not part of the agreed Release-1 cut (prototype builds v2.1 / v3.1). Where a backend already exists it stays hidden under `RELEASE_SCOPE = 'R1'`; nothing of it is reachable from the menus.

ID	MODULE AND PAGES	STATE IN THE CODE	PURPOSE
E-01	Samples: collection & receipt, samples by visit, rejections, tracking (CP-14…CP-17, WF-05)	backend and pages built, hidden	Barcode-driven sample lifecycle instead of auto-receive.
E-02	Registration modes: home visit, batch and lab-to-lab, bookings, transfers register, cancellations register (CP-07…CP-09, CP-25, CP-26)	backend built, no pages	The remaining LDM registration workflows.
E-03	Results by sample, work queue, quality control (CP-20…CP-22)	backend built, no pages	Bench-oriented entry and QC.
E-04	Finance: refunds page as a menu item, batch payment, cash closing (CP-24, CP-27, CP-30), contract pricing page (CP-34)	backend and pages built, hidden	Daily closing and contract pricing (WF-09 rest).
E-05	Claims (CP-31) and the sixteen financial reports (CP-35)	not built	Billing of credit payers and management reporting.
E-06	Analyser integration: analysers, mappings, sample codes, site agents, PCR kits (CP-58…CP-62) and the Super Admin integration library (SA-15…SA-18)	backend and pages built, hidden; library hidden in admin	Instrument results without manual entry (WF-07).
E-07	Auto-verification settings and medical rules (CP-63, CP-64)	not built (contract in MODULES.md §7)	Automatic release of normal results.
E-08	Laboratory parameters page (CP-57) and the remaining catalogue editors on the client side (diagnoses, sending labs, shortcut sets, test rules, reasons, report templates, patient conditions, additional services)	backend and pages built, hidden	Per-laboratory configuration without the platform team.

ID	MODULE AND PAGES	STATE IN THE CODE	PURPOSE
E-09	Web results portal, SMS/e-mail of reports, result attachments and voice notes (intake RES-001 out of scope)	not built	Patient-facing delivery of results.

2. Suggested order

STEP	CONTENT	EXIT
1 · now	Phase A decisions A-01…A-11 in one review session with the business owner; Phase C housekeeping C-09.	decisions recorded in the intakes
2 · next 2 weeks	B-01 gateway, B-03 real host, C-06…C-08, C-01, C-02, and the decisions of A that cost hours (A-06…A-09, A-11).	test lane live, gateway live
3 · weeks 3–4	Phase D acceptance with the personas, D-05 gateway scripts, B-04 drill, B-05 load and penetration tests.	sign-off per persona (LIS-UAT-001 §7)
4 · weeks 3–6	B-02 data migration dry runs, C-03 retention, C-04 OpenAPI client.	migration validated
5 · pilot	Go-live of the first laboratory, two weeks of hypercare, C-05 MFA when the business asks for it, Release-2 backlog (Phase E) agreed.	pilot runs a full day without LDM

LIS-RP-001 v1.0 · 2026-10-10 · Sky LIS, National Technology · Generated from the repository state at v0.3.6. Points carry stable ids; update this document together with the UAT scripts and the runbook.